

Z. 11011/05/2009-PPC
Government of India
Ministry of Rural Development
Department of Land Resources

Block XI, 6th floor, CGO Complex,
Lodhi Road, New Delhi-110 003

Dated 30th August, 2019

To

The Chairman / Chief Executive Officer,
State Level Nodal Agency (SLNA)
for Watershed Development Component of PMKSY
(erstwhile IWMP) in all the States


Subject: Extension of project implementation period for Batch-III (sanctioned in 2011-12) watershed projects under Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana (WDC-PMKSY) -regarding

Sir / Madam,

I am directed to inform that the project implementation period for Batch-III (sanctioned in 2011-12) watershed projects under WDC-PMKSY has been extended up to **March 2020 within the existing approved project cost**. No further request for extension would be entertained. State should ensure completion of all the Batch-III projects within extended project implementation period i.e. upto March, 2020 and also ensure submission of project completion reports within ONE MONTH'S time from the date of completion.

2. This issues with the approval of Hon'ble Minister for Rural Development.

Yours faithfully,



(Rajesh Kumar Singh)
Director (WM)

Ph. No.: 011 2436 2569

Email: dirwm-dolr@nic.in

Copy for information to:

- 1 PPS to Secretary, Department of Land Resources, New Delhi
- 2 PSO to Additional Secretary and Financial Adviser, Ministry of Rural Development, New Delhi
- 3 Sr. PPS to Joint Secretary (WM), Department of Land Resources, New Delhi
- 4 Scientist (TE) / DS (IFD), Department of Land Resources, New Delhi
- 5 Senior Technical Director (NIC) for WDC-PMKSY, CGO Complex New Delhi-with a request to upload the same on the website of the Department.